

Handoverly AI – Builder Handover OS

1. Product Overview

Handoverly AI is a builder project-completion, customer-handover, defect-resolution, warranty, and association-transition platform.

It helps builders manage the complete process from the stage when a property is nearing completion until the unit and common areas are officially handed over.

Main product promise

Complete property handovers faster, close defects transparently, organise every document, and transfer the completed project without missing responsibilities.

2. Problem Handoverly Solves

Many builders currently manage handovers using:

- WhatsApp groups
- Excel sheets
- Paper checklists
- Phone calls
- Separate folders
- Personal employee knowledge
- Unorganised customer messages
- Different contractor records

Because of this, builders face problems such as:

- Customers not knowing the handover status
- Missing property documents
- Unresolved defects
- Repeated customer complaints
- Delayed contractor work
- No clear responsibility
- Missed warranty dates
- Missing common-area documents

- Confusion during association transfer
- Poor customer experience
- Difficulty proving that work was completed

Handoverly brings these activities into one organised system.

3. Product Scope

Handoverly covers five main areas:

Handoverly Build

- Project information
- Block, floor and unit details
- Customer and booking information
- Construction and completion milestones
- Customer update tracking

Handoverly Inspect

- Unit inspection
- Common-area inspection
- Snag and defect reporting
- Contractor assignment
- Resolution and reinspection

Handoverly Handover

- Customer document completion
- Payment clearance
- Key and asset handover
- Customer acceptance
- Digital handover completion

Handoverly Care

- Warranty tracking
- Defect-liability period
- AMC tracking

- Post-handover complaints
- Service-provider coordination

Association Transition

- Common-area handover
 - Asset register
 - Vendor contracts
 - Financial and legal documents
 - Pending obligation tracking
 - Builder-to-association acceptance
 - Transfer to
-

4. Product Boundaries

Handoverly is not initially intended to be:

- Complete construction accounting software
- Full material inventory software
- Employee payroll software
- Complete civil-engineering design software
- Property-listing marketplace
- Broker-management platform
- Full resident-community application

Handoverly focuses primarily on:

Project completion, unit inspection, customer handover, defect resolution, warranty, and builder-to-association transition.

After handover, daily resident and association operations can continue through .

5. Main Users

5.1 Handoverly Super Admin

This user represents the Javix team.

Responsibilities:

- Add and manage builder companies
 - Create subscription plans
 - Activate or suspend accounts
 - Monitor platform usage
 - Provide customer support
 - View system-wide performance
 - Manage standard checklists
 - Manage standard document categories
 - Manage industry templates
-

5.2 Builder Company Owner

This is the business owner or senior management.

Responsibilities:

- View all company projects
 - View overall project-completion status
 - Monitor delays
 - Monitor customer handovers
 - Monitor unresolved defects
 - View employee and contractor performance
 - View financial-clearance status
 - Approve final project handover
 - Monitor association transfer
-

5.3 Project Admin

This person manages the project inside Handoverly.

Responsibilities:

- Create the project
- Add blocks, floors and units
- Add customers
- Add employees and contractors
- Configure milestones
- Upload project documents

- Prepare handover checklists
 - Assign responsibilities
 - Monitor the complete project workflow
-

5.4 Project Manager

Responsibilities:

- Monitor construction completion
 - Verify unit readiness
 - Assign inspection work
 - Monitor defect closure
 - Coordinate departments
 - Approve work completion
 - Escalate delayed work
 - Confirm that units are ready for customer inspection
-

5.5 Site Engineer

Responsibilities:

- Update site progress
 - Upload photos and evidence
 - Report incomplete work
 - Verify contractor completion
 - Inspect units
 - Create and close defects
 - Update technical notes
-

5.6 Customer Relationship Executive

Responsibilities:

- Manage customer communication
- Request missing documents
- Schedule inspections
- Schedule handover

- Send project updates
 - Record customer questions
 - Coordinate payment clearance
 - Collect customer acceptance
-

5.7 Accounts Employee

Responsibilities:

- Update payment status
 - Record pending amounts
 - Confirm financial clearance
 - Update maintenance deposit
 - Record additional charges
 - Approve the financial side of handover
-

5.8 Contractor or Vendor

Examples:

- Electrical contractor
- Plumbing contractor
- Painting contractor
- Lift vendor
- Fire-safety vendor
- Security vendor
- Landscaping contractor

Responsibilities:

- View assigned defects or tasks
- Update work progress
- Upload completion proof
- Request reinspection
- View deadlines
- Respond to rejected work

Contractors should only see the work assigned to them.

5.9 Property Customer

This is the apartment, villa, office, or commercial-unit buyer.

Responsibilities:

- View unit-completion status
 - View important documents
 - Upload required documents
 - View payment-clearance status
 - Book inspection
 - Report defects
 - Approve resolved defects
 - Schedule final handover
 - Complete digital acceptance
 - Download handover documents
 - Raise warranty requests
-

5.10 Association Representative

Responsibilities:

- View common-area handover
 - Review project documents
 - Review assets and warranties
 - Review vendor agreements
 - Check pending defects
 - Check pending builder commitments
 - Accept or reject handover items
 - Complete association takeover
 - Move the project into
-

6. Complete Product Journey

Builder Company Onboarded



Project Created



Blocks, Floors and Units Added



7. Builder Company Onboarding

Step 1: Builder account creation

The builder provides:

- Company name
- Registered address
- Main contact person
- Contact number
- Email
- Company logo
- Business registration details
- Project locations
- Company departments

Step 2: Company team creation

The builder adds:

- Project admins
- Project managers
- Site engineers
- CRM employees
- Accounts employees
- Contractors
- Senior management

Step 3: Responsibility setup

The builder defines who can:

- Create projects
 - Add customers
 - Update construction status
 - Approve unit readiness
 - Approve financial clearance
 - Close defects
 - Complete handover
 - Approve association transfer
-

8. Project Creation Flow

The project admin creates a new project.

Project information

- Project name
- Project type
- Apartment, villa, commercial or mixed use
- Project address
- Project start date
- Expected completion date
- RERA information
- Builder contact details
- Project manager
- Number of blocks
- Number of units
- Common facilities
- Project logo or image

Project statuses

Draft

Active

Nearing Completion

Inspection Stage

Customer Handover Stage

Warranty Stage

Association Handover Stage

Completed

Archived

A project should move through these stages in order, but authorised managers can correct a stage when necessary.

9. Project Structure

The project structure can contain:

Project



Block or Tower




Floor



Unit

Example:

Green Valley Residency



Unit information

- Unit number
 - Unit type
 - Floor
 - Area
 - Number of bedrooms
 - Parking details
 - Customer
 - Booking date
 - Agreement date
 - Expected handover date
 - Current completion percentage
 - Current handover status
-

10. Customer and Unit Assignment

A customer can be assigned to a unit.

Customer information

- Customer name
- Mobile number
- Email
- Address
- Joint-owner details
- Nominee details
- Booking date
- Agreement details
- Payment plan
- Document status
- Preferred communication language

Multiple owners

A property can have:

- Primary owner
- Joint owner
- Nominee
- Authorised representative

The primary owner receives the main communication. Other owners can receive copies based on permission.

11. Project Milestone Management

The builder creates milestones for every project.

Example milestones

- Structure completed
- Brickwork completed

- Internal plastering completed
- Electrical work completed
- Plumbing completed
- Flooring completed
- Painting completed
- Doors and windows completed
- Fixtures installed
- Lift operational
- Fire-safety approval completed
- Common-area work completed
- Internal inspection completed
- Customer inspection ready
- Final handover ready

Milestone information

- Milestone name
- Planned completion date
- Actual completion date
- Responsible person
- Completion percentage
- Evidence
- Remarks
- Approval status

Milestone statuses

Not Started

In Progress

Waiting for Approval

Completed

Delayed

Blocked

12. Internal Unit Readiness Flow

Before inviting a customer, the builder must internally verify the unit.

Construction Team Marks Work Completed





A customer should not be invited before required internal checks are completed.

13. Inspection Checklist

Every unit should have an inspection checklist.

Example checklist categories

Entrance

- Main door
- Lock
- Door frame
- Bell
- Name plate

Living room

- Flooring
- Wall finishing
- Ceiling
- Electrical points
- Windows

Bedrooms

- Flooring
- Doors
- Windows
- Wardrobes
- Electrical fittings

Kitchen

- Counter
- Sink
- Plumbing
- Tiles
- Cabinets
- Exhaust point

Bathrooms

- Water supply
- Drainage
- Fixtures
- Tiles
- Doors
- Ventilation

Balcony

- Flooring
- Railing
- Drainage
- Exterior finish

Electrical

- Switches
- Sockets
- Lighting points
- Distribution board
- Earthing

Plumbing

- Water pressure

- Leakage
- Drainage
- Pipe fittings

Safety

- Fire-safety requirements
- Emergency systems
- Gas line, when applicable

Each checklist item can be:

Not Inspected

Passed

Defect Found

Not Applicable

Resolved

14. Defect and Snag Management

A defect is any unfinished, damaged, incorrect, or unacceptable item found during inspection.

Defect creation

The user records:

- Unit or common area
- Room or location
- Defect category
- Description
- Photo or video
- Priority
- Responsible contractor
- Expected completion date
- Reported by
- Reported date

Priority levels

Critical

High

Medium
Low

Critical examples

- Serious electrical issue
- Water leakage
- Fire-safety issue
- Structural concern
- Dangerous access problem

Low-priority examples

- Minor paint touch-up
- Small finishing issue
- Cleaning correction

Defect lifecycle

Defect Reported



Assigned to Contractor



Contractor Accepts



Work Started



Contractor Marks Completed



Site Engineer Reinspects



Approved or Rejected



Approved Rejected



Closed Returned to Contractor

Defect statuses

Open

Assigned

Accepted

In Progress
Waiting for Reinspection
Rejected
Resolved
Closed
Cancelled

A contractor cannot directly close a defect. An authorised builder employee must inspect and approve it.

15. Customer Inspection Flow

Once the unit is internally approved, the CRM employee invites the customer.

Inspection scheduling

The customer receives:

- Unit details
- Available inspection dates
- Inspection instructions
- Contact person
- Required documents
- Site location

Customer options


The customer can:

- Select a date
- Request a different date
- Confirm attendance
- Add an authorised representative
- Cancel or reschedule

Customer inspection process

Customer Arrives





Customer defect approval

After resolution, the customer can:

- Accept the resolution
- Request clarification
- Reject the resolution
- Request reinspection

The builder can define which defect types require customer approval and which can be closed internally.

16. Document Management

Handoverly should organise all project and customer documents.

Project document categories

- Approved building plans
- RERA documents
- Completion certificate
- Occupancy certificate
- Fire-safety certificate
- Lift licence
- Electrical approvals
- Water and drainage approvals
- Insurance documents

- Vendor agreements
- Maintenance manuals
- Warranty certificates
- Asset invoices
- Testing reports

Customer document categories

- Booking form
- Sale agreement
- Payment receipts
- Customer identification
- Address proof
- Loan documents
- Registration document
- Possession letter
- Handover certificate
- Parking-allotment letter
- Warranty documents

Document statuses

Required

Requested

Uploaded

Under Review

Approved

Rejected

Expired

Not Applicable

Missing-document rule

The system should clearly display:

- Missing documents
 - Rejected documents
 - Documents awaiting approval
 - Documents approaching expiry
 - Documents blocking handover
-

17. Customer Payment Clearance

Handoverly is not full accounting software, but it should record whether the customer is financially cleared for handover.

Financial items

- Unit amount
- Amount received
- Pending amount
- Maintenance deposit
- Corpus fund
- Registration charges
- Utility charges
- Additional work charges
- Late fees
- Refundable deposits
- Other charges

Financial-clearance statuses

Not Reviewed

Pending Payment

Partially Cleared

Cleared

Approved for Handover

On Hold

Only authorised accounts employees can mark financial clearance.

A customer cannot complete final handover when mandatory payments remain pending unless senior management provides an override with a reason.

18. Final Handover Readiness

Before final handover, the system checks several areas.

Unit readiness

- Internal work completed
- Internal inspection completed
- Critical defects closed
- Customer inspection completed
- Required customer defects closed

Document readiness

- Required builder documents available
- Customer documents approved
- Possession letter prepared
- Handover certificate prepared

Financial readiness

- Required payment cleared
- Deposits recorded
- Additional charges resolved

Asset readiness

- Keys ready
- Access cards ready
- Parking information ready
- Equipment manuals ready
- Meter readings captured


Approval readiness

- Site engineer approval
- Project manager approval
- CRM approval
- Accounts approval

The unit becomes **Ready for Final Handover** only after required checks are completed.

19. Final Customer Handover Flow

Unit Becomes Handover Ready



Items recorded during handover

- Handover date and time
- Builder representative
- Customer or representative
- Number of keys
- Access cards
- Parking location
- Electricity meter reading
- Water meter reading
- Equipment provided
- Documents transferred
- Pending commitments
- Customer signature
- Builder signature

Final handover statuses

Not Ready

Readiness in Progress

Ready for Handover
Handover Scheduled
Handover Rescheduled
Handover in Progress
Customer Accepted
Conditionally Accepted
Handed Over
Cancelled

20. Conditional Handover

Sometimes a customer may accept the property while a few minor items remain.

In this case:

- The customer accepts the unit conditionally.
- Remaining items are clearly listed.
- Each pending item has a deadline.
- The responsible employee or contractor is assigned.
- The customer receives progress updates.
- Final closure occurs after all commitments are completed.

Critical defects should not be allowed under conditional handover.

21. Warranty and Defect-Liability Period

After handover, the unit moves to the Care stage.

Warranty information


- Warranty item
- Vendor
- Warranty start date
- Warranty expiry date
- Document
- Contact person
- Coverage details

- Exclusions
- Service history

Examples

- Lift equipment
- Water pumps
- Generator
- Fire-safety equipment
- Electrical panels
- Plumbing fixtures
- Waterproofing
- Doors and windows
- Appliances supplied by builder

Customer warranty request flow



Warranty request statuses

Submitted
Under Review
Accepted
Rejected
Assigned
Visit Scheduled
In Progress

Waiting for Customer
Resolved
Closed

22. AMC Management

AMC means Annual Maintenance Contract.

AMC information

- Asset or service
- Vendor
- Start date
- Expiry date
- Contract amount
- Visit frequency
- Included services
- Contact information
- Renewal reminder
- Documents

Example AMCs

- Lift AMC
- Generator AMC
- Fire-safety AMC
- Security-system AMC
- Water-treatment AMC
- Solar AMC
- Pest-control AMC
- Landscaping AMC

AMC flow

AMC Created



Service Visits Scheduled



Visit Completion Recorded

↓
Issues and Recommendations Added
↓
Expiry Reminder Sent
↓
Renewal Decision Recorded

23. Common-Area Handover


Common areas must be handed over separately from individual units.

Common-area categories

- Entrance and lobby
- Staircases
- Corridors
- Lifts
- Terrace
- Parking
- Clubhouse
- Gym
- Swimming pool
- Garden
- Children's play area
- Security room
- Electrical room
- Generator room
- Pump room
- Fire-safety systems
- Water-treatment plant
- Sewage-treatment plant
- Roads and drainage

Common-area handover process

Builder Prepares Common-Area Checklist
↓
Internal Inspection Completed
↓
Defects Recorded



24. Asset Register

The builder records every important common asset.

Asset information

- Asset name
- Asset category
- Location
- Make and model
- Serial number
- Installation date
- Vendor
- Purchase value
- Warranty start
- Warranty expiry
- AMC details
- Manual
- Invoice
- Current condition
- Handover status

Example assets

- Lifts
- Generator

- Transformer
 - Pumps
 - Fire extinguishers
 - CCTV cameras
 - Access-control system
 - Solar panels
 - Water-treatment equipment
 - Gym equipment
 - Furniture
-

25. Vendor and Contract Handover

The builder provides details of ongoing vendors.

Vendor information

- Vendor name
- Service category
- Contact person
- Phone number
- Contract start
- Contract expiry
- Monthly or annual amount
- Security deposit
- Scope of service
- Pending payment
- Renewal requirement

Example vendors

- Security agency
- Housekeeping company
- Lift service provider
- Landscaping company
- Waste-management vendor
- Internet provider
- Pest-control provider

The association can choose to:

- Continue the vendor
 - Renegotiate
 - Replace the vendor
 - End the contract
-

26. Association Handover

The association handover transfers responsibility from the builder to the owners' association.

Association handover categories

Legal documents

- Completion certificate
- Occupancy certificate
- Approved plans
- Registration records
- Association documents

Financial records

- Maintenance collections
- Deposits
- Pending payments
- Bank information
- Vendor balances

Assets

- Asset register
- Warranties
- Manuals
- Spare keys
- Access credentials

Vendors

- Existing contracts
- Contact details
- Renewal dates

Common areas

- Inspection status
- Pending defects
- Condition reports

Builder commitments

- Pending construction
 - Pending approvals
 - Pending repairs
 - Pending document transfers
 - Deadlines
-

27. Association Handover Flow

Builder Starts Association Handover



Association Representatives Added



Documents Shared



Assets Shared



Vendor Contracts Shared



Financial Records Shared



Common Areas Inspected



Pending Obligations Recorded



Association Accepts or Rejects Items



Builder Resolves Rejected Items



Final Association Approval



Digital Handover Certificate



Responsibility Transfer Completed

Association item statuses

Not Shared
Shared
Under Review
Accepted
Rejected
Clarification Required
Pending Builder Action
Completed

28. Transfer to

After association handover is completed, the project can move into .

Information transferred

- Association details
- Blocks
- Units
- Owners
- Occupancy information
- Parking
- Common assets
- Vendors
- Warranty records
- AMC records
- Important documents
- Pending builder commitments

Information that should not automatically move

- Private internal builder notes
- Contractor pricing
- Internal employee discussions
- Confidential sales information
- Draft documents

- Rejected internal records

starts handling

- Resident onboarding
 - Visitor management
 - Maintenance collection
 - Complaints
 - Notices
 - Community communication
 - Polls
 - Facility booking
 - Daily association management
-

29. Notification Flow

Builder notifications

- Milestone delayed
- Unit ready for inspection
- New defect reported
- Contractor deadline missed
- Customer inspection scheduled
- Customer rejected resolution
- Payment clearance pending
- Handover scheduled
- Association rejected document
- Warranty nearing expiry

Customer notifications

- Project update
- Document required
- Inspection invitation
- Inspection confirmation
- Defect resolved
- Handover invitation
- Handover reminder
- Document available

- Warranty update
- Service-visit update

Contractor notifications

- New defect assigned
- Deadline approaching
- Work rejected
- Reinspection required
- Work approved

Association notifications

- New document shared
 - Common-area inspection scheduled
 - Item awaiting approval
 - Builder response received
 - Warranty nearing expiry
 - Handover ready for final approval
-

30. Dashboard Requirements

Builder Owner Dashboard

Should show:

- Total projects
- Projects nearing completion
- Total units
- Units ready for inspection
- Units handed over
- Delayed handovers
- Open defects
- Critical defects
- Customer payment pending
- Missing documents
- Warranty requests
- Association-handover progress

Project Manager Dashboard

Should show:

- Today's inspections
- Units awaiting approval
- Open defects
- Delayed contractors
- Units blocked from handover
- Customer inspections
- Upcoming handovers
- Pending common-area tasks

CRM Dashboard

Should show:

- Customers awaiting contact
- Inspections to schedule
- Missing customer documents
- Upcoming handovers
- Customer questions
- Payment-clearance pending
- Customer approvals pending

Contractor Dashboard

Should show:

- New assigned work
- Work due today
- Overdue work
- Rejected work
- Work awaiting reinspection
- Completed work

Customer Dashboard

Should show:

- Unit-completion status
- Upcoming milestone
- Documents required

- Payment status
- Inspection status
- Open defects
- Handover readiness
- Warranty information
- Important documents

Association Dashboard

Should show:

- Common-area completion
 - Documents received
 - Assets received
 - Pending builder commitments
 - Rejected items
 - Vendor contracts
 - Warranty expiries
 - Overall takeover progress
-

31. Reports

Project reports

- Project-completion report
- Block-wise completion
- Unit-wise readiness
- Milestone-delay report
- Employee responsibility report

Defect reports

- Open defects
- Critical defects
- Contractor-wise defects
- Average resolution time
- Rejected resolutions
- Repeat defects
- Room-wise defect trends

Customer reports

- Customer inspection status
- Missing documents
- Payment-clearance status
- Handover schedule
- Customer acceptance status
- Delayed handovers

Contractor reports

- Assigned work
- Completed work
- Delayed work
- Rejected work
- Average resolution time
- Defect recurrence

Warranty reports

- Active warranties
- Expiring warranties
- Warranty requests
- Vendor response time
- Repeated warranty problems

Association reports

- Common-area readiness
 - Documents pending
 - Assets pending
 - Vendor agreements pending
 - Builder obligations
 - Overall handover percentage
-

32. AI Features

AI should assist the team. It should not make final approvals without a human.

AI document assistant

AI can:

- Read uploaded documents
- Identify document type
- Extract dates
- Extract customer or unit information
- Identify warranty expiry
- Identify missing information
- Summarise long documents

AI site-update assistant

Employees can provide a voice note such as:

“Painting is completed in A Block second floor. Three units need electrical finishing. Plumbing inspection is pending.”

AI converts this into a structured project update.

AI defect assistant

AI can:

- Suggest defect category
- Suggest priority
- Identify similar defects
- Summarise unresolved defects
- Highlight repeated contractor issues

AI handover assistant

AI can:

- Check missing readiness items
- Identify documents blocking handover
- Prepare customer handover summary
- Generate pending-action list
- Prepare management report

AI customer communication

AI can prepare:

- Project updates
- Inspection invitations
- Defect-resolution messages
- Handover reminders
- Tamil messages
- English messages
- Tamil-English mixed messages

An employee must review the message before sending it.

AI management summary

Example:

Project Green Valley has 120 units.

- 78 units are handed over.
 - 14 units are ready for customer inspection.
 - 11 units are blocked by unresolved defects.
 - 8 units have pending customer payments.
 - Electrical contractor has 19 overdue defects.
 - Occupancy certificate is still pending.
-

33. Important Business Rules

Rule 1

A unit cannot be marked customer-inspection ready before required internal inspections are completed.

Rule 2

A contractor cannot approve their own work.

Rule 3

Critical defects must be closed before final handover.

Rule 4

Only accounts employees or authorised management can provide financial clearance.

Rule 5

A customer handover must record keys, documents, assets, readings, and signatures.

Rule 6

A closed defect can be reopened with a valid reason.

Rule 7

The system must maintain a history of major actions.

Rule 8

Deleting an employee must not delete their completed work history.

Rule 9

The association cannot complete final acceptance while mandatory handover items remain unresolved.

Rule 10

transfer should happen only after authorised association acceptance.

34. Important Status Summary

Unit statuses

Not Started

Construction in Progress

Nearing Completion

Internal Inspection

Defect Resolution
Customer Inspection Ready
Customer Inspection Completed
Handover Preparation
Ready for Handover
Handover Scheduled
Handed Over
Warranty Stage

Defect statuses

Open
Assigned
Accepted
In Progress
Waiting for Reinspection
Rejected
Resolved
Closed

Document statuses

Required
Requested
Uploaded
Under Review
Approved
Rejected
Expired

Payment statuses

Not Reviewed
Pending
Partially Cleared
Cleared
Approved for Handover
On Hold

Association item statuses

Not Shared

Shared

Under Review

Accepted

Rejected

Clarification Required

Pending Builder Action

Completed

35. Example Complete Customer Scenario

Project

Green Valley Residency

Unit

A-203

Customer

Mr. Kumar

Scenario

1. The builder creates Green Valley Residency.
2. Tower A and unit A-203 are added.
3. Mr. Kumar is assigned to A-203.
4. Construction milestones are updated.
5. The site engineer marks the unit complete.
6. Internal inspection identifies six defects.
7. Defects are assigned to electrical, plumbing, and painting contractors.
8. Contractors complete their work.
9. The site engineer reinspects and approves five defects.
10. One plumbing defect is rejected and returned.
11. The plumbing contractor resolves it.

12. The project manager approves the unit.
 13. The CRM employee invites Mr. Kumar for inspection.
 14. Mr. Kumar reports two additional finishing issues.
 15. Both issues are resolved.
 16. Mr. Kumar accepts the resolutions.
 17. Accounts confirms all mandatory payments.
 18. Required documents are approved.
 19. The handover is scheduled.
 20. During handover, keys, access cards, parking, meter readings, and documents are recorded.
 21. Mr. Kumar signs digitally.
 22. The handover certificate is generated.
 23. Unit A-203 moves to the warranty stage.
 24. After association formation, the unit and owner details move to .
-

36. MVP – First Development Version

The first version should focus only on the most important handover workflow.

MVP modules

Company and users

- Builder company
- Employees
- Roles
- Contractors

Project setup

- Projects
- Blocks
- Floors
- Units
- Customers

Milestones

- Project milestones
- Unit completion status

Inspection

- Inspection checklist
- Defect creation
- Contractor assignment
- Defect resolution
- Reinspection

Customer handover

- Customer inspection
- Document checklist
- Payment-clearance status
- Final handover checklist
- Customer acceptance
- Handover certificate

Basic warranty

- Warranty records
- Warranty requests

Dashboards and reports

- Builder dashboard
- Project dashboard
- Defect report
- Unit-handover report

Notifications

- In-app notifications
- Email notifications
- Basic WhatsApp notifications later in the MVP

37. Features to Develop After MVP

Do not include these in the first version unless required by a paid pilot customer:

- Complete construction task management
- Advanced project budgeting

- Full customer payment collection
 - Complete association management
 - automatic transfer
 - Advanced AMC management
 - AI voice-note processing
 - AI document extraction
 - Advanced contractor ratings
 - Mobile applications
 - Offline site mode
 - Inventory management
 - Material tracking
 - Digital payment gateway
 - Advanced analytics
 - White-label applications
-

38. Suggested Product Phases

Phase 1 – Project and Unit Foundation

- Builder onboarding
- Project creation
- Block, floor, and unit setup
- Customer assignment
- Employee and contractor setup

Phase 2 – Inspection and Defects

- Internal checklist
- Defect creation
- Assignment
- Contractor completion
- Reinspection
- Closure

Phase 3 – Customer Inspection

- Inspection invitation
- Scheduling
- Customer defect reporting

- Resolution approval

Phase 4 – Final Handover

- Document readiness
- Payment clearance
- Handover checklist
- Keys and asset transfer
- Digital acceptance
- Certificate generation

Phase 5 – Warranty and Care

- Warranty records
- Customer requests
- Vendor assignment
- Resolution tracking

Phase 6 – Association Transition

- Common-area inspection
- Asset register
- Documents
- Vendors
- Pending commitments
- Association acceptance
- transfer

Phase 7 – AI Assistance

- Document reading
- Voice-note updates
- Defect categorisation
- Customer communication
- Management summaries

39. Developer Understanding Checklist

Before beginning technical discussions, every developer should clearly understand:

- Who the product is built for
 - Why builders need it
 - Where the product begins and ends
 - Difference between Handoverly and
 - Project, block, floor, and unit structure
 - Internal inspection flow
 - Customer inspection flow
 - Defect-resolution flow
 - Document-clearance flow
 - Payment-clearance flow
 - Final handover flow
 - Warranty flow
 - Common-area handover
 - Association transition
 - User roles and responsibilities
 - Which features belong in the MVP
 - Which features must wait for later phases
-

40. Final Product Definition

Product name

Handoverly AI – Builder Handover OS

Product category

Builder project-completion and property-handover operating system.

Primary users

- Builders
- Project managers
- Site engineers
- CRM teams
- Accounts teams
- Contractors
- Property customers

- Owners' associations

Main outcome

Every unit, defect, document, payment clearance, key, asset, warranty, and builder commitment is tracked until the property is successfully handed over.

Long-term vision

Project Completion



Unit Inspection



Customer Handover



Warranty and Care



Association Transition



Community Management

Handoverly should become the system used before and during property handover. should become the system used after the community begins its daily operations.